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SEMINOLE COUNTY GOVERNMENT
AGENDA MEMORANDUM

SUBJECT:_Extension of Interlocal Agreement-City of Oviedo Community Park
Adgreement

DEPARTMENT: Library & Leisure Services DIVISION: Parks & Recreation

AUTHORIZED BW%N!AM&MV Goldman __EXT:1605

Agenda Date: 1/24/06 Regular[ ] Consent[X] Work Session[ ] Briefing [_]
Public Hearing - 1:30 [ ] Public Hearing — 7:00 [ |

MOTION/RECOMMENDATION:

Approve and authorize Chairman to execute extension of the City of Oviedo Community
Park agreement from January 30, 2006 to June 30, 2006.

BACKGROUND:

On January 30, 2001 the BCC entered into an agreement with the City of Oviedo for the
acquisition and development of the Winter Miles site as a community park (Shane Kelly
Park). The agreement specifies repayment of the County’s $1,000,000 contribution if the
site is not developed within five (5) years.

Due to construction delays, the City has requested an extension of this agreement to
June 30, 2006.
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400 ALEXANDRIA BOULEVARD » OVIEDQ, FLORIDA 32765 « (407) 977-6000
www.ci.oviedo.fl.us : TDD LINE {(407) 977-6340

January 3, 2006

Mr. Don Fisher

Acting County Manager
Seminole County

1101 East First Street
Sanford, FI. 32771

Subject: Shane Kelly Park Phase I
Dear Mr. Fisher:

Seminole County and the City of Oviedo have entered into an interlocal agreement to provide the
City with financial support for the acquisition of Shane Kelly Park, a regional park facility
located inside the City at Geneva Road and Lockwood Boulevard. On behalf of the City, I
wanted to provide you with this year end report on the status of the City’s efforts to develop a
park facility at this location and to request an extension to the target completion dates in our
agreement.

Construction of the improvements at the park was approved by the Oviedo City Council earlier
this year and construction aclivity has procesded, albeit at a slower pace than expected, sinee that
date. At this time, the City anticipates that construction of the first phase of improvements will
be completed by June 30, 2006. This date is 6 months later than the anticipated completion date
in our agreement and it may prove helpful for us to exceute an amendment to recognize the
postponement in completion.

The delays in the completion of consiruction are due o unforcseen problems, including the
following:

# Site preparation: an additional 30,000 yards of fill had to he moved onto the site from
remote locations to complete the congtruction of athletic ficlds;

* Additional soil borings have been conducted in the arcas of the roadway, parking, and
retaining wall because of the wide presence of unsuitable material on the site,. The soil
borings have been completed and the geotechnical report has been provided to the design
engineer for review and validation. .

* The oity’s design professional applied for roadway permits from Seminole County for
work on Geneva Road in April; the roadway permits were issued seven months later and
were received in Novembser,

* The City’s design consultant, Glatting Jackson, has applied for final wetland permitting
on the northeast side of the property. A modification to the wetland permit was
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necessitated by changes in the proposed Geneva Road improvements. The staff reviewer
for the St. John's Water Management District has been out of the office since mid-
December; Glutting Jackson is working with SYWMD to expedite the approval of this
permit.

¢ The bathroom/concession building design is under review by the City’s architcetural
consultant. Upon completion of that review, the City will seck competitive bids for this |
portion of the project.

The following items of work have been completed to date:

All stormwater drainage piping on site, including structures and pond cuts is finished,

All sanitary wastewater structures and associated gravity sewer piping has been installed.
A sanitary sewer lft station has been installed.

On-site water main is 80% complete.

All three soccer fields have been filled and graded; only final grading (top dressing)
remains to be completed.

A field under drain has been installed and tied in to the existing storm water system.

* Sports lighting equipment and portions of the electrical wiring have been installed. -
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The City is requesting an extension of the target datc for completion to June 30, 2006. 1 hope thig
information will be helpful in responding to any inquiries that you may receive from the Board of
County Commissioners. Please do not hesitate to contact Recreation and Parks Director, Druy
Boulware, at 407-977-6361 for additional assistance.

We look forward to your continued support of our efforts to develop this regional park facility.

Sincerely,

oatd S
Gerala'é;;b-;r

City Manager

Ce: ). Susic Ginldman, Libtary and Leisure Servioes
Dru Boylwars, Recreation and Puvks Director
Bunker Hitl, Capital Projects Managor
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FIRST AMENDMENT TO SEMINOLE COUNTY AND CITY OF OVIEDO
COMMUNITY PARK AGREEMENT

THIS FIRST AMENDMENT is made and entered into this day of

, 20 and 1is to that certain Agreement made and

entered into on the 30" day of January, 2001, between CITY OF OVIEDO,

FLORIDA, a municipal corporation, whose address 1is 400 Alexandria

Boulevard, Oviedo, Florida 32765, hereinafter referred to as “CITY,A and

SEMINOLE COUNTY, a political subdivision of the State of Florida, whose

address is Seminole County Services Building, 1101 East First Street,

Sanford, Florida 32771, hereinafter referred to as “COUNTY”.
WITNESSETH:

WHEREAS, the CITY and COUNTY entered into the above-referenced
Agreement on January 30, 2001 for development and operation of a
multipurpose community park; and

WHEREAS, the parties desire to amend the Agreement so as to enable
both parties to continue to enjoy the mutual benefits it provides; and

WHEREAS, Section 7 of the Agreement provides that any amendments
shall be valid only when expressed in writing and duly signed by the
parties,

NOW, THEREFORE, in consideration of the mutual understandings and
agreements contained herein, the parties agree to amend the Agreement as
follows:

1. Section 2(b) of the Agreement is amended to read:

(b) In the event that the WINTER MILES PROPERTY is not developed
in accordance with Section 2(a) by June 30, 2006, CITY agrees to repay
the COUNTY the full amount of the COUNTY's contribution as described in
Section 3 below; provided, however, that in the event substantial
completion, as determined by the COUNTY, has occurred by June 30, 2006,
CITY agrees to repay the COUNTY fifty percent (50%) of the COUNTY's

contribution as described in Section 3 below. Substantial completion



shall include, at a minimum, the three (3) lighted multi-purpose fields
(minimum three (3) acres each).

2. Except as herein modified, all terms and conditions of the
Agréement shall remain in full force and effect for the term of the
Agreement, as originally set forth in said Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this

instrument for the purpose herein expressed.

ATTEST: CITY OF OVIEDO
By:
BARBARA BARBOUR, City Clerk THOMAS G. WALTERS, Mayor
(CORPORATE SEAL) Date:
ATTEST: BOARD OF COUNTY COMMISSIONERS

SEMINOLE COUNTY, FLORIDA

By:
MARYANNE MORSE CARLTON HENLEY, Chairman
Clerk to the Board of
County Commissioners of
Seminole County, Florida. Date:
For the use and reliance As authorized for execution
of Seminole County only. by the Board of County Commissioners
at their , 20
Approved as to form and regular meeting.

legal sufficiency.

County Attorney
AC/1lpk

1/6/06

lam Oviedo park agt



